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Project Location Information  

Location:Upper Mississippi and Illinois Rivers  
River Basin(s): Illinois,  Mississippi  
State(s): MN,  MO,  WI,  IA,  IL  
Congressional District(s): IA-4,  IL-11,  IL-16,  IL-17,  IL-18,  IL-19,  MN-1,  MO-9,  WI-3,  IA-1,  IA-2  

Status 
 At a minimum, additional FEMA funding authorization of $648,775 will be required to: 1) complete Lower Missouri risk and uncertainty 
analysis; 2) evaluate St. Paul District levees not included in original scope of work and; 3) address effects of inflation and guidance 
revisions on initial SOW cost estimate. This project will not result in the certification of the mainstem levees nor any individual levee 
systems. Individual levee system certification will require additional evaluation work (e.g. flank levees) and administrative processing. 
This work is expected to be completed by either qualified engineering firms or the Corps, where it is specifically authorized and 
appropriately funded.  

Description 
The Upper Mississippi, Lower Missouri, and Illinois Rivers Flow Frequency Study (FFS) was completed in FY04. In FY05 and FY06 
FEMA funded the Corps, via Interagency Agreement, to develop/update the floodways for these river reaches. To date FEMA has 
authorized $2,683,000 for the Corps of Engineers to technically evaluate, utilizing the results of the FFS, the mainstem levees of the 
Upper Mississippi, Illinois, and Lower Missouri Rivers.   

Summarized Financial Data 

Major Work Item (This Fiscal Year) 
Finalize scope of work consistent with funding expectations. Develop model evaluation process and reporting document. Complete 
R&U analysis for ILWW and UMR. . Maintain high level of coordination with FEMA HQ, FEMA Regions V and VII, participating Corps 
offices, and other interests.  

Major Work Item (Next Fiscal Year) 
Initiate systemic hydraulic, including evaluation of interior drainage and ponding, geotechnical, and structural analysis of all UMR and 
ILWW mainstem levees. Detailed evaluations will be completed for those levees providing or potentially providing a 1% chance or 
greater level of flood protection  

Authority 
Authority Not Assigned In System -- FEMA  

Additional Information 
Project is on hold pending final realease of the Corps' Engineering Technical Letter addressing levee certification requirements and 
progress on the National Levee Database project..  

Project Manager Information 

Name: Jerry Skalak 
Phone: 309-794-5605 
E-mail: jerry.a.skalak@usace.army.mil 
Additional Contact Information: 
Shirley Johnson, technical manager, 309-794-5276, shirley.j.johnson@usace.army.mil  

 

Federal Cost $3,331,755
Non-Federal Cost $0
Total Cost $3,331,755
  
Federal Allocations through FY 2007 $2,683,000
Scheduled Federal Allocation for FY 2008 $0
Balance to Complete $648,775


